

Work plan

Deadlines

- 2013-03-04 Choose project topic
- 2013-03-10 Hand in Tasks (what must be done), Task allocation (who does what) and Gantt chart (when)
- 2013-03-20 Hand in list of material (what, quantity, where to buy - local companies)
- 2013-04-14 Hand in Interim Report (Introduction, including the tasks, team members allocation and Gantt chart), State of the Art, Marketing Plan, Ecological Footprint and Sustainability, Ethical and Deontological Concerns, Proposed Solution and Bibliography chapters) and Presentation
- 2013-04-18 Presentation and Discussion
- 2013-06-09 Hand in Final Report, Video, Paper and Poster
- 2013-06-13 Final Presentation, Individual Discussion and Assessment
- 2013-06-14 Hand-in the Prototype and User Manual to the client

Tasks

Task	Responsible
Background knowledge	Bennet, Konrad, Mateusz, Toon
Mooring the buoy (anchor)	Mateusz
Buoyancy and stability	Toon
Sensors	Mateusz, Konrad
Battery and power calculations	Toon, Konrad
Microcontroller	Konrad
Data storage	Toon
Antenna and communication	Konrad
Camera	Bennet
Steel structure	Mateusz
Components testing	Bennet, Konrad, Mateusz, Toon
Installing buoy components	Bennet, Konrad, Mateusz, Toon
Marketing	Bennet
Sustainability	Toon
Ethical and deontological concerns	Konrad
Interim Report	Bennet, Konrad, Mateusz, Toon
Interim Presentation	Bennet, Konrad, Mateusz, Toon
Leaflet	Mateusz
Final report	Bennet, Konrad, Mateusz, Toon
Final Presentation	Bennet, Konrad, Mateusz, Toon
Video	Bennet
User Manual	Toon
Poster	Bennet
Paper	Toon

